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STS-103 Space and Life Sciences Activities

»  Crew Health

> DTO’s/DSO’s

>  Operations Support
» Action ltems

» Readiness Statement
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Crew Health

»  All Crew Physicals will be completed prior to flight

-- No problems or issues
-- Applicable flight rules are in place

US Flight Surgeon — Denise Baisden
US Deputy Flight Surgeon — Rainer Effenhauser
ESA Flight Surgeons* - Ulrich Straube

- Volker Damann

* Monitor Only — Not Console Qualified
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DTO’s/DSO’s

» The following DSO’s have been manifested or scheduled for

this flight

DSO 496 — Individual Susceptibility to Post Spaceflight
Orthostatic Intolerance (post flight only)
DSO 498 - Spaceflight and Immune Function

(pre-/postflight only)
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Operational Support

Mission Operations Support

»  Flight Surgeon/Biomedical Engineer on-console support is ready
» Video Digital Analysis System (VDAS) Lab ready to support
»  Micrometeroid/Orbital Debris (MMOD) ready to support
on caii for contingency analysis
> Space Radiation Analysis Group(SRAG) ready to support
>  Flight Projects Division stowage team ready to support

Aii Training and Fiight procedures have been compieted
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Action ltems

» There are no open action items.

» All remaining open work is planned and scheduled.
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The activities required to support Flight STS-103 have been accomplished except for
open work identified. The Space and Life Sciences Directorate is ready to support Flight

STS-103.

There are no constraints to proceeding with the planned Flight/STS-103 pending

completion of scheduled open work.

W. A. Langdoc, Chief J. L. Robinson, Ph.D., Chief

Flight Projects Division Program Integration Office
D. Dawson, M.D., Chief, R. W. Nygren, Associate Director,
Medical Sciences Division Space and Life Sciences Directorate

G. McKay, Ph.D., Chief
Earth Science & Solar Sysiem
Exploration Division

C. M. Stegemoeiler, Manager,
Human Space & Life Sciences
Program Office

David R. Williams, M.D., Director
Space and Life Sciences Directorate
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The activities required o support Flight STS-103 have been accompiished except for
open work identified. The Space and Life Sciences Directorate is ready to support Flight

STS-103.

There are no constraints to proceeding with the planned STS-103 Flight pending
completion of scheduled open work.
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Dave R Williams, M.D., FCFP FRCP {C}
Director, Space and Life Sciences Directorate
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